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Client USACE New Bedford Office Date July 12, 2017
Project New Bedford Harbor Superfund Site Project No. 35BG2000
Prepared By Steve Sills Note No. 637
Subject New Bedford Harbor -.Client Update Meeting
Participants (* Denotes Part Time Participation) | Distribution (attendees plus) See below
Client EPA ~ [ MassDEP Jacobs Battelle
Marie Esten Dave Lederer Beth Anderson Deirdre Dahlen
Ellen lorio Dave Dickerson Anita Rigassio Smith Patty White
Peter Hugh Sevenson Steve Fox Jessica Tenzar
Kevin Coleman Joe Mahoney Craig Kish '
Nathan Mangelson Mark Gouveia
Bob Christie
Tim Rezendes
SAFETY/SITE MAINTENANCE
Safety Alert Notes

The pipeline is being installed and divers are in the water. No boat operations are permitted south of the bridges without first notifying
and receiving-approval from Jacobs (Gouvela or Cummings). Packer, Marine Hydraulics, Eastern Fisheries, and Moby Dick have all
been notified.

Now that TO2 has been awarded, Jacobs is assembling costs for maintenance items at Area D (electrical panels, fire alarm).
is a leak in a water line in the DDA at Area C that Jacobs will repair.

Site Maintenance There

4

Distribution: Participants; Jacobs: Document Control File, Beth Anderson, Mike Anderson, Maurice Beaudoin, Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Debra Hickman, Alison
Hutchinson, Will Kenyon, Craig Kish, Don Melcher, Mike Morris, John Oktar, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith; Shane Taylor, Ann Webb, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim
Rezendes, Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangeison, Mike Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson, Dave

Lederer, Barb Bergen, Dave Dickerson, Hoshaiah Barczynskl MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Mark Applebee; LaI|y Consulting: John Lally
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JACOBS FIELDWORK'
Action Date Start Date : . : : Notes
A ; . , Completion
Pipeline Relocation 6M19/17 Late July | The reinstallation of the HDPE pipeline continues with welding of pipeline and anchonng
, completed pipeline to the harbor bottom by the divers continues.
-PMC shoreline excavation Ongoing Restoration | Restoration of western shoreline areas continues. Loadout from the DDA was completed
completion on 6/30/17.
, 1017 . ,
Marsh Island Intertidal August October Awaiting TO#3 award. Jacobs provided USACE draft costs for alternative water based
L ] ) approach. Some restoration in April 2018.
Cable Crossing Area . . September Dec 2017 Awaiting TO#4 award. Jacobs submitted proposal on 6/20/17. Evaluatlng optlons to
‘ ’ ' _include mob costs on TO#2.
Shipwreck 2 debris removal 7M10/17 . 711412017 Removal has begun and should be completed by 7/14/17.
Debris removal ' : 715117 ) 7/2‘l/17 "| Approximately 22 targets remain in the Cable Crossing area. Removal will begin 7/13 or
‘ , . ' ) 7/14/17.

Install/replace fencing at Parcel - 6/28/17 . 6/30/17 Not completed at this time. A new date will be provided by Jacobs (Gouveia).

265 :

Mlguel Int; r’udi{ - 10/16/17. } : Tentatlve start date based upon completion of Marsh Island remediation. Some

y /I/ﬂA— (Nw\ Hes 045,»2 restoration April-May 2018 -~
, SAMPLING AND ANALYSIS
Event o ~ | Samples | Analytical | Unvalidated | Validated | Notes
' . Collection | Testing Results = | results _ ‘ .
Water Quality Monitoring MuU25 in-situ N/A N/A WQM scheduled to restart week of 7/17/17 during debris
(Lower and Upper Harbor) .| turbidity removal activities at the cable crossing area.
only :
Upper Harbor Intertidal Data Gap 5/9 —6/2117 | IA 6/20/17 Initial congener list sent to Jacobs (J.-Blount) for review. Will be
, Sampllng : ’ o ) : o ) submitted to USACE and EPA for approval after Jacobs -
. oo . o Co C | review. _
Aerovox Passive Sampler Survey . 8M1/17 Congener ' ‘ Passive samplers deployed on 7/1 1/17; 30-day deployment
. . .t ~period.
NN ACE-J23-3SBG2000-P4-0005 . ’ ¥ ’ L _ 2
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Event ' Samples Analytical | Unvalidated | Validated | Notes
- Collection | Testing Results results ' .
' ADCP Surveys ) 712317 " - | insitu - ’ Two ADCP surveys scheduled: 1-day survey each during
wwu, S‘ﬂ‘ ‘| 8117 monitoring spring and neap tides. First survey may be moved to Sunday
st «Yl/"“5 _— o only 7/23. If so, Jacobs (Gouveia) will coordinate with-the Area-C -
1 M ‘ guards for access to the Area C dock for the survey. .
. AIR MONITORING'
Event Samples Collection | ° Unvalidated Validated - Notes
‘ Results results ) ,
. LH Pre-dredge Round wlo 7/17/17 i Performed when BV is awarded. Will be coordinated with the start of .
Marsh Island excavation. The week of July 10, the pre-remediation
sampllng event for the BV will be performed. With the addition of a
sampling station location at Moby Dick, this sampling event will serve
as a pre-excavation event for Marsh Island remediation as well.
Area C VOC sampling July/Aug Per EPA request, this sampling event will be conducted at Area C in
(Summa) ' : the area surrounding Cell #1. In addition, the USACE (lorio)
. requested that the Jacobs QAPP includes the summa samples.
Cable Crossing Pre- To Be Determined.
Dredge Round
MEETINGS/OTHER ACTIVITIES
-Action ‘Date : Notes
Aerovox 21e Project — Phase Il Ongoing MassDEP sent a dlspute letter to Aerovox; revised Phase lll submltted June 30. -Comments
RAP . ‘ due to EPA by 8/4/17, submittal to MassDEP by 8/11/17. Jacobs (Morris/Lu) will check on the
C | status of the groundwater model receipt.
'| City of New Bedford Update Ongoing - EPA will meet next with the CoNB on 7/19/17. EPA (Dave D) has requested ideas for a type
‘of barrier/fencing to keep mowers from encroaching on restored areas at PMC. Jacobs
] (Gouveia) to locate pricing for 3 styles of fencing and submit to USACE/EPA for review.
Phase I ArcheolquMeetlng ~ 7M217 _ Any action items? ,

Ls&«w @M&MAL
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JACOBS
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CALL IN NUMBER:
PARTICIPANT CODE:

COMPREHENSIVE PLAN MEETINGS -

Small Group Topic Date of | Attendees
' Meeting/Call
Sequencing of work After CP is issued 8/31/2017 Lederer, Dickerson, Barczynski, lorio, Coleman, Rezendes, Mangelson, Fox,
) ' Gouveia, Rigassio-Smith, Anderson, Lally, Harrington, SES, MADEP.
UH Subtidal Dredge System 7/19/2017 Lederer, lorio, Coleman, Rezendes, Mangelson, Esten, Lally, Gouveia,
Optimization - Rigassio-Smith, Taylor, Harrington, SES, MADEP.
UH Subtidal Proposed data gap 7/20/2017 Lederer, lorio, Coleman, Rezendes, Mangelson, Esten, Lally, Gouveia,
locations in Areas |, N, - Rigassio-Smith, Taylor, Harrington, SES, MADEP.
and O. :
Intertidal LH Miguel WP in progress. | Weekly, Tues | Dickerson, Barczynski, lorio, Esten, Coleman, Rezendes, Mangelson,
Marsh Island to proceed at 2:30 Gouveia, Blount, Sills, White, MADEP.
according to WP unless
directed otherwise. Other
LH intertidal properties on
hold for now.
Intertidal UH Access road layouts sent 8/31/2017 Dickerson, lorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount,
5/25. EPA (Dave D) to Sills, White, MADEP.
review and evaluate '
access agreement status.
Discussion of sequencing
needed. .
CDA/Confirmatory UH Subtidal After CP is issued 7/20/2017 Lederer, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP.
CDA/Confirmatory LH Intertidal - . Marsh Island, Miquel Weekly, Tues | Dickerson, Barczynski, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP.
) at 2:30 )
CDA/Confirmatory UH-East UH East - 8/31/2017 Dickerson, lorio, Esten, Gouveia; Rigassio-Smith, White, MADEP.
Intertidal ) )
CDA/Confirmatory UH-West UH West 8/31/2017 Dickerson, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP.
Intertidal . :
Aerovox Interim Cap Discussion on proposed | Weekly, Thurs | Dickerson, Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia, Lally,
_ Work Plan at 1PM Tuthill, White.
RAC cost reporting Discuss how to generate 8/24/17 Lederer, Dickerson, lorio, Coleman, Rezendes, Fox, Beth Anderson,
. ' cost tracking and @12:00 Hutchinson, MADEP. '
invoicing for EPA and (webinar) :
USACE Every 4" Thu
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RIGHT OF ENTRY/PUBLIC RELEAS:E FORMS .

~_Parcel or Name of Owner Right of Entry Need Date ‘Task Notes :
Upper Harbor Accéss Roads - .TBD Intertidal: EPA (Dickerson) has requested that Jacobs provrde the current
; e T version of the map showrng areas that may require access
roads. Five out of six agreements in hand; still working on
4 ; - Robichaud.
Robichaud TBD Archeology EPA (Barczyski) has submitted letter to the property owner’s
' . son. He has indicated he will take care of it. Barczyski will
- . L : . continue to reach out until son responds.
17-1 and 17-3/Mike Panagakos TBD -Subtidal/intertidal’ | EPA (Lederer) has turned over the matter of ROE to EPA’
: : legal staff for resolution. .
. DELIVERABLES .
No. Document Name Organization Submit Date Comments Reviewers - ’ Notes
Due

,:!3_.1 =~|:UH:Subtidal Data Gap Sampllng'f""_ e B

(Round 2): FSP Addendum-#1:

;Ba_t'telle_‘ Mt

meetrng

© ‘After UH subtidal .*{ -
+ small groupq Y

_TBD.

_.Jacobs;.Lederer, ' | Fieldwork to begln after the’FSPis - .-
LalIy, Mangelson;. - japproved AT
Esten lorio; "MADEP-{*

: sLH ’BV Verrﬁcatron/Confrrmatory,,, .
.Samplrng FSP Addendum #5

- “Battélle:

6/16/17»

Barczynskr Lederer; '*Recerved comments\from M Esten
'-Rezendes, Esten j--EMADEP and EPA (Lederer) Wil
~lorio, MADEP | prepare draft final and:RTCs:

'»'sMarsh IsIand Verrfrcatron/

‘B3
Cl -Confrrmatory Samplrng FSP

| Battelle. .

E 7)_17-/17_

ey |

Drckerson o "Draft FSP Addendum wrll be subrnrtted -
_‘Mangelson, Esten; - . 'thrs week T U
-lorio; MADEP, ‘Sills” | ° Lo ST et S s

=1 'Addendum #2- T
B4 "|"Aerovox. Passrve Sampler FIuX S

‘Study FSP~

_Battelle . | - 62217 -

6RO |-

Jacobs, Dickerson;
. 'Wolf; Groher lorio,
* Lewis, MADEP" -

“| and Draft'Final FSP submrtted 715"
-Reviewer, backchecks complete. =~ -
'-: | Working-with USACE to'resolve two <

| “additional’ foIIow-up comments: -

“B5 (',AD'CP SurveyFSP 3

|, Battelle 7|

: ‘Lally, Jacobs -~ | 'Received.comments from: MassDEP»., s
"’;chkerson ‘Wolf, i.“Other comments due today )

Groher ;lorio, : .
"MADEP

[J1 [ 201472015 Final Ambient Air Report, |

Jacobs MOR 4: 7/6/117

Lewis
Lederer
- AECOM

~Jacobs to issue Final Report. T

. fResponse to comments on: draft plan e
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No. | Document Name Organization Submit Date Comments Reviewers Notes:
Due ' '
J2 | Comprehensive Plan, Draft Jacobs 6/30/17 719Y9/17 Lederer Submitted on 6/30/17. Pending review.
4 4 Dickerson
Barczyski
Rezendes
Coleman
Mangelson
lorio
Esten
- Lally
. MADEP
J3 | Phase Il Archeological Investigation Jacobs/ Draft-Final: 6/7/17 7/114/17(30 Stakeholders and | Two meetings with stakeholders and
Summary Report, Draft-Final CR/PAL MOR Due: TBD days from Interested Parties | other interested parties are tentatively
- transmittal by scheduled for 7/12/17.
EPA to .
interested
parties)
J4 | Shipwreck 2 Report WP, Draft-Final Jacobs/CR Draft: 5/23/17 7M4/17 Stakeholders and | Comments were due last week.
RCL: 6/6/17 (30 days from Interested Parties
Draft-Final: 6/7/17 | transmittal by
Final Due: TBD EPA to
interested
parties) :
J5 | Archeological Disposition Jacobs, CR,. Draft: 4/20/17 Due: 6/16/17 Lumino Pending comments from Lumino.
Spreadsheet, Draft PAL RCL Due; TBD
J6 | Marsh Island intertidal WP, RCL and Jacobs Draft: 5/22 Backcheck Dickerson RCL and RLSO sent on 6/27/17.
RLSO ' RCL : 6/27117 Due: 7/26§/17 Esten Revised RCL and RLSO to be sent
RCL (revised) Af:\ Mangelson 7/12/17 to include USACE (Mangelson)
7114117 Penko comments.
' . : ' MassDEP
J7 | UH Hybrid Dredge WP, MOR Jacobs Draft Submitted: Back-check Lederer Coordination meeting with John Lally to
' - 47 Due: 7/27/17 Rezendes resolve his open comments held Thurs
RCL Submitted: Mangelson (6/22/17). Follow-up meeting with Lally
5124 Esten held on 6/29/17. Verbal agreement on-
MOR Due: 7/14/17 Lally work. MOR to be submitted 7/14/17.

MADEP

6
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No. Document Name Organization Submit Date Comments Reviewers Notes
' - ' Due :
J8 | Addendum to UH-Hybrid Dredge WP Jacobs - Draft Submitted: | Back-check Lederer
for the Cable Crossing Area, MOR - v 4T " | - Due: 7/27117 Rezendes
N : : : RCL Submitted: Mangelson
. - 5/25 : Esten
‘ MOR Due: 7/13/17 ' Lally
: o R withRLSO /| ‘ MADEP _ .
149 | Miguel Intertidal WP, Draft . Jacobs Due: 7/20/117V Due: 8/3/17 | .- Dickerson - Remediation designed to 25 ppm.
ST ) : a " (tentative) . (tentative) ©° 'Esten ' T T
—_— o Mangelson
Penko
: . : MassDEP .
J10 [ Air Model Memo on Hybrld Dredge, | Jacobs - Draft Submitted - . o Lederer Ready to go to Final,
) Draft ' 6/19/17 - S ' '
: : RCL Submitted :
77117
. o~
| J11 | SUMMA FSP for VOC, Draft - Jacobs " Draft Submitted Back-check ~ Barczyski Comments received from LeW|s pendlng
- o 6/26/17 Due: 7/10/117 | Lewis comments from Barczyskl »
J12 | APP ' Jacobs 7124117 ' Mangelson, Safety-
J13 | QAPP ' : Jacobs ~ o Tnany Lewis
. _EPA Lab
Ji4jcacp - ‘ ‘ Jacobs 7126117 . " | Mangelson -
| J15 | Aerovox FSP Jacobs 712117 ' Dickerson
! 7 ' ‘ o , . " lorio -
: ~ MassDEP
Lewis , ' ’
Groher
Wolf
White
J16 Addendums for APP, QAPP and Jacobs : TBD Mangelson, Safety,
CQCP, (Marsh Island) _ \ Lewis, EPA lab

?’WWM FSP.
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Action

| , CONTRACT ACTIONS
Contract Award Date Notes

RAC TO3 (Marsh Island) 8/10/17 Negotiations held on 6/23/17. Revised Proposal submitted 6/30/17. PNM to be submitted
. N to contracting on 7/18/17. _

RAC TO3 Modification (Miguel Property) 10/12/2017. Award before demobilization of Marsh Island. SOW addendum is forthcoming.

RAC TO4 (Cable Crossing Area) - 817117 | Negotiations on 7/13/17.
‘| AECOMWQM ' 811117 Proposal due on 6/30/17

AECOM EMIS TBD Proposal due on 7/17/17

FUTURE ACTIONS (No discussion needed)
Date Notes

Between the Bridges WP and LH Dredge
Areas’

.| After completion of the LH FFP Contract.

Existing Debris Map for City of NB

Upon completion of all UH debris removal

TERC TO# 1, 6, 7, 8 Incentive Fees

Final action is with Contracting. No date for completion

TERC TO# 1, 6, 8 Closeout

Final action is with Contracting. No date for completion






